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Dear Mr. Wisness:

e Unit RI/FS Schedule

We received your June 20, 1991, extension request letter on
June 21, 1991. Specifically, you requested us to extend the
schedule for the Remedial Investigation (RI) Phase II Repo rt
(M-15 •-01B) by 14 months (November 1991 to January 1993).
Additionally, you requested us to extend the schedule for the
Feasibility Study (FS) Phase III Report (M-15-01C) by nine months
(April 1992 to January 1993). You proposed to combine these two
milestones into a single RI/FS Report , due in January 1993.

I have discussed your proposal with staff and contractor
representatives and have determined that we can not approve the
RI/FS schedule extension request. Therefore, the June 20 request
for schedule extension is disapproved. This decision is based on
our evaluation of the time and activities proposed for the
extension period and on the justification provided to support
your June 20 package.

One primary reason for disapproval of the extension request
is the lack of progress that has been made at the 1100-EM-1
Operable Unit RI/FS over the past several months. Beginning--Vith
Department of Energy (DOE) resolution of comments on the RI
Phase I report in October 1990, a great deal of time has been
lost while debating the validity of our comments. As one
example, construction of the majority of the groundwater
monitoring wells to be installed under the RI Phase II began only
last month. We have attempted to communicate our need for
information during the last several unit manager meetings and
much of the required work is now underway. We believe that the
work remaining to complete the RI/FS at the Horn Rapids Landfill
(HRL) is straightforward and can be done very soon. —
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The isotopic analysis to determine the source of alpha
contamination is important information necessary to complete the
RI/FS. However, this task was to have been completed last spring
and delay of this task can not be used to support an extension
request at this time. The laboratory turnaround times in the
Hanford Federal Facility Agreement and Consent Order are very
specific. Failure to meet those times does not provide good
cause for an extension request. This is an issue that must be
resolved between DOE and its contract laborarory.

The proposed treatability testing activities, including a
degradation study for trichloroethylene (TCE) and sedimentation
jar tests for radionuclides, are topics that we need to discuss
further. We believe there are ways to obtain the necessary
results without spending months on further testing.

The proposed schedule extension request contains several
`	 intermediate deliverables in the form of specific technical

reports. We question the need for stand alone reports on the
various subjects and would suggest that we increase the dialogue
between DOE, the regulators, and the respective contractors as we
get closer to finalizing this project. It appears that the
amount of time for internal review of reports and documents is
excessive. Such review cycles do not support our joint goal of
streamlining the RI/FS process.

The next round of groundwater monitoring well sampling for
the HRL should be scheduled immediately after completion,
development, and stabilization of the last monitoring well to be

--

	

	 constructed in the current series (i.e., NW-19 through MW-22).
We are willing to base the RI/FS Report on groundwater data that
includes only one round of analyses for these wells, with the
understanding that sampling will continue on a quarterly basis.

We understand the complexity added to this project by the
apparent migration of groundwater contamination from an off-site
source. We agree that contamination appears to be originating
from the Advanced Nuclear Fuels (ANF) facility, which is adjacent
to the HRL. In light of this information obtained under the RI
Phase I, we believe it is appropriate to extend the schedule to	 -
complete the RI Phase II activities by a period not to exceed
five months. This is an ample period of time for DOE to have
reached agreement with ANF regarding responsibilities of each
party and to have begun the necessary field activities.

We concur that it may be advantageous to combine the two
interim milestones in question to make a single RI/FS Report.
This report would be due in April 1992 and would contain the
Proposed Plan. The Environmental Protection Agency would then
proceed with issuance  of the Record of Decision. If you wish to
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apply for a five month schedule extension for the RI Phase II
Report and combine it with the final RI/FS Report in April 1992,
a separate change request for that purpose will be required.

If you have questions on any of the above, please contact me
at (509) 376-6623 or David Einan at (509) 376-3883.

Sincerely,

P râ. Dy
Hanford Project anager

'r, 	Enclosure
e

cc: (with enclosure -- June 20, 1991 change package)

George Hofer, EPA
Administrative Record -- 1100-EM-1 Operable Unit

cc: (without enclosure)

Tim Nord, Ecology
Julie Erickson/Robert Stewart, DOE

:Ti=-Ver 18z±t1X1W ' WHO—
John Stewart , USACE
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